
Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail 
February 14, 2019

u'j EPA RECORDS CENTER REGION 5

563763

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for January 2019
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster 
Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents 
to fulfill the requirements of the AOC during the January 2019 reporting period.

1. Activities Completed During This Reporting Period

A. On January 10, 2019, the Respondents submitted the December 2018 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA).

2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
January 2019 reporting period.

3. Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or deliverables during 
the January 2019 reporting period.
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Actions Projected for the Next Reporting Period

A. The Respondents will continue to work to address remaining technical issues for 
completing the RI and risk assessments.

B. The Respondents will address USEPA and lEPA comments received on the work 
plan prepared by Arcadis and submitted August 31,2019 regarding surface water 
sampling in Indian Ridge Marsh to assess the potential impacts to the marsh from 
constituents in groundwater emanating from the Site.

C. The Respondents will address USEPA or lEPA comments received on the 
technical memorandum prepared by Arcadis and submitted October 31, 2018 
compiling geologic information on the silty clay unit at the Site that acts as a 
confining layer and the effects of the nearby Chicago Tunnel and Reservoir Plan 
(TARP) tunnel on the hydraulics and chemistry of the bedrock aquifer at the Site.

D. Arcadis will review and evaluate the information provided by lEPA in reply to 
the Respondents’ Freedom of Information Act request.

Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the Rl Site characterization 
studies as defined in the RI/FS Work Plan, as well as ancillary Site investigation 
activities (e.g., seep inspection, light non-aqueous phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

C. Pending an agreement on next steps, the Respondents will work with USEPA to 
update the schedule for completing the RI and risk assessments.

We trust this submittal satisfies your requirements at this time. If you have questions regarding 
this progress report or related project matters, please do not hesitate to contact me.

Respectfully sul^itted.

Leo Brausch 
Project Coordinator

LMB:
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cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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